ID WBS Task Name Contact | Resource Duration
o Initials
375 {f:}} 6.4.4 Track data migration to SAM storage AL AL 62 days
93 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL 7 days
193 |[Fd 3.5.1.2.2.10.5 Site ops drains and take production fwd node offline AL LCG 3 days
199 3.5.1.2.2.11.15 Site ops drains and take production fwd node offline AL LCG 4 days
252 | 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS 3 days
186 3.5.1.2.25.7 REX ops follows up on samgfwd03 stability concerns with FEF AL SS 11 days
240 | 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS 6 days
187 3.5.1.2.25.8 REX ops re-installs software on Fwd Node 3 AL SS 1 day
194 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 2 days
241 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS 1 day
188 3.5.1.2.25.9 REX ops re-tests Fwd Node 3 AL SS 2 days
243 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 1 day
195 3.5.1.2.2.10.7 REX ops puts LCG/UK fwd node back into system AL SS 1 day
244 3.5.8.6 REX ops installs durable locations test machine AL SS 1 day
189 3.5.1.2.25.3 Put new fwd node in production, drain old node (samgfwd03, old: dOsrv66) AL SS 2 days
245 3.5.8.3 Trial use of SamGrid test stand AL SS 2 days
253 | 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Node 3 re-installed) GG SS 3 days
200 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 2 days
201 3.5.1.2.2.11.17 REX ops puts LCG/Germany fwd node back into system AL SS 1 day
196 3.5.1.2.2.10.8 Site and REX ops configure production LCG/UK fwd node AL  SS,LCG 2 days
202 3.5.1.2.2.11.18 Site and REX ops configure production LCG/Germany fwd node AL  SS,LCG 2 days
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REX ops installs durable locations test machine
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into system

ss Tr|a| use of SamGrid test stand

SS

SS

SS,LCG

sIMITIWI|TI]FI[S

SS @ Deploy/observe tools for auto-clean up of OSG job queue (Fwd Node 3 re- |nsta||ed)
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